COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2014

ESTI MATE SUMVARY 09: 12: 03
CONTI D C18618 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18618- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 4.0 DAYS TI ME ALLOW 180 WORK DAYS
US160 WEST OF PAGOSA SPGS NEAR PERCENT TI ME: 2.22 ORI G TI VE ALLOW 180 WORK DAYS
PROJECT NO NH1602- 133
US160 WEST OF PAGOSA SPGS NEAR
NAME OF ROAD: 160A
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PERI OD ENDI NG 03/ 20/ 2014 DATE TI ME STARTED 09/ 03/ 2013
P.O Box 1660 DATE LET 05/ 23/ 2013 DATE WORK BEGAN 09/ 03/ 2013
22419 County Road G DATE AWARDED 06/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
Cortez o 81321 DATE NOTI CE TO PROCEED 09/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6, 696, 340. 85 PARTI Ol PATI NG $ 1,022, 052. 81 $ 53, 442. 00
AWARD PRQIECT AMT: $ 5,903, 226.35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 15. 26% TOTAL EARNI NGS 1,022, 052. 81 53,442.00
FUNDS AVAI LABLE: $ 5,674,288.04 STOCKPI LED MATER ALS 132, 220. 00 0.00
GROSS EARNI NGS 1,154, 272.81 53, 442. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,558. 97 -1, 603. 26
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,131, 713. 84 51, 838. 74
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,131, 713. 84 51, 838. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51, 838. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18618

PCN: 18618-BI D

PRQJECT: NH1602- 133

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-01000

*Renoval of Fence

0055 202-04001 Plug Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

9. 300
ACRE
1, 400. 00000
1. 000
EACH
3, 500. 00000
447. 000
LF
35. 00000
20. 000
EACH
5. 50000
18, 605. 000
SY
1. 50000
1, 055. 000
SY
8. 50000
2,000. 000
SF
2.75000
1. 000
EACH
210. 00000
8. 000
EACH
44.00000
6, 057. 000
LF
0. 90000
2.000
EACH

100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000
5. 000

=

000
0. 000

[y

. 000

68. 000
0. 000
68. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 057. 000
0. 000
6, 057. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 08/ 2014

09: 12: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 000. 00
0. 00
3, 500. 00
0. 00
2, 380. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 451. 30
0. 00
0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002 G ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 48, 458. 000 3, 543. 000
CY 4, 760. 000 47, 600. 00
10. 00000 8, 303. 000 83, 030. 00
0070 203-00100 *Muck Excavation 778. 000 402. 000
CY 0. 000 0. 00
19. 50000 402. 000 7,839. 00
0075 203-01100 Proof Rolling 20. 000 4. 000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0080 203-01500 Bl adi ng 20. 000 4. 000
HOUR 0. 000 0. 00
150. 00000 4. 000 600. 00
0085 203- 01565 Hydraul i ¢ Excavat or 40. 000 19. 500
HOUR 0. 000 0. 00
138. 00000 19. 500 2,691. 00
0090 203-01582 Truck (Dunp) 20. 000 9. 000
HOUR 0. 000 0. 00
105. 00000 9. 000 945. 00
0095 203-01594 Conbi nati on Loader 40. 000 11.500
HOUR 0. 000 0. 00
95. 00000 11. 500 1, 092. 50
0100 203-01597 *Pot hol i ng 40. 000 32. 250
HOUR 0. 000 0. 00
500. 00000 32. 250 16, 125. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 1. 000
HOUR 0. 000 0. 00
88. 00000 1. 000 88. 00
0110 203-02330 Labor er 80. 000 15. 500
HOUR 0. 000 0. 00
30. 00000 15. 500 465. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 *Structure Excavation 629. 000 226. 000
CY 0. 000 0. 00
7.50000 226. 000 1, 695. 00
0120 206- 00065 Structure Backfill (FlowFill) 16. 000 7.000
CcY 0. 000 0. 00
222. 00000 7.000 1, 554. 00
0125 206- 00100 *Structure Backfill (dass 1) 328. 000 93. 000
CY 0. 000 0. 00
30. 00000 93. 000 2, 790. 00
0130 207-00205 Topsoi | 4, 253. 000 0. 000
CcY 0. 000 0. 00
14. 00000 0. 000 0. 00
0135 207-00210 St ockpi | e Topsoi | 6, 178. 000 1, 749. 000
CY 0. 000 0. 00
14. 00000 1, 749. 000 24, 486. 00
0140 207-00305 Wet | and Topsoi | 81. 000 48. 000
CcY 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0145 207-00310 St ockpi | e Wetl and Topsoi | 81. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 658. 000 558. 000
LF 100. 000 400. 00
4. 00000 658. 000 2,632.00
0155 208- 00011 *Erosi on Bales (Wed Free) 125. 000 20. 000
EACH 0. 000 0. 00
17. 00000 20. 000 340. 00
0160 208-00020 *Silt Fence 12, 870. 000 2,934. 000
LF 0. 000 0. 00
1. 10000 2,934. 000 3,227.40
0165 208- 00045 Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 1. 000
HOUR 0. 000 0. 00
50. 00000 1. 000 50. 00
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 1. 000
HOUR 0. 000 0. 00
140. 00000 1. 000 140. 00
0185 208-00206 Erosi on Control Supervisor 180. 000 60. 000
DAY 0. 000 0. 00
200. 00000 60. 000 12, 000. 00
0190 210-00810 *Reset Ground Sign 13. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0195 212-00006 *Seeding (Native) 6. 600 0. 500
ACRE 0. 000 0. 00
2, 400. 00000 0. 500 1, 200. 00
0200 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 6. 600 0. 500
ACRE 0. 000 0. 00
1, 300. 00000 0. 500 650. 00
0210 213-00004 *Mil ching (Weed Free Straw) 6. 700 0. 500
ACRE 5. 100 4,692. 00
920. 00000 5. 600 5, 152. 00
0215 213-00061 *Mul ch Tackifier 670. 000 0. 000
LB 200. 000 750. 00
3. 75000 200. 000 750. 00
0220 213-00100 *Soi | Bi nder 5. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18618- Bl D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01010 *Brush Layer Cutting 200. 000 75. 000
EACH 0. 000 0. 00
4. 00000 75. 000 300. 00
0230 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0235 215-00600 *Transpl ant Pl ug 30. 000 30. 000
EACH 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0240 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 9, 690. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0245 216- 00303 *Turf Reinforcement Mat (O ass 3) 642. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0250 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0255 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 24, 277. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Crushed d 2 at Pit 5, 800. 000
TON 0. 000 0. 00
9. 81000 5, 800. 000 56, 898. 00
0265 304- 06000 *Aggregat e Base Course (C ass 6) 11, 018. 000 173. 420
TON 0. 000 0. 00
21. 00000 173. 420 3, 641. 82
0270 304-09014 *Aggregat e Base Course (Special) 14, 255. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0.00
0280 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 25, 291. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0285 411-10255 Enulsified Asphalt (Sl ow Setting) 11, 842. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0290 420-00113 Ceotextile (Drainage) (O ass 2) 1, 261. 000 164. 000
SY 0. 000 0. 00
1. 75000 164. 000 287.00
0295 506-00206 Riprap (6 Inch) 10. 000 3. 000
CcY 0. 000 0. 00
110. 00000 3. 000 330. 00
0300 506-00212 Riprap (12 Inch) 80. 000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0. 00
0305 506-01020 Ceogri d Rei nforcenent 3, 500. 000 607. 000
SY 0. 000 0. 00
2.50000 607. 000 1,517. 50
0310 601- 03030 *Concrete Cass D (Box Culvert) 44. 000 15. 700
CcY 0. 000 0. 00
615. 00000 15.700 9, 655. 50
0315 602-00000 Rei nf orci ng Steel 6, 358. 000 1, 387. 000
LB 0. 000 0. 00
1. 25000 1, 387. 000 1,733.75
0320 603-33036 36 Inch Pipe Safety End Treat ment 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0325 603- 70804 *8x4 Foot Concrete Box Cul vert (Precast) 60. 000 60. 000
LF 0. 000 0. 00
745. 00000 60. 000 44, 700. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0335 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0355 607-00005 *End Post 12. 000 4.000
EACH 0. 000 0. 00
190. 00000 4. 000 760. 00
0360 607-00010 *Corner and Line Brace Post 36. 000 23. 000
EACH 0. 000 0. 00
210. 00000 23. 000 4, 830. 00
0365 607-01010 *Fence Barbed Wre with Metal Posts (Special) 9, 057. 000 4,003. 000
LF 0. 000 0. 00
1. 40000 4, 003. 000 5, 604. 20
0370 607-11525 *Fence (Plastic) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
2.50000 1, 284. 000 3,210. 00
0375 609-24008  Cutter Type 2 (8 Foot) 320. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 35. 000 12. 000
EACH 0. 000 0. 00

23. 00000 12. 000 276.00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 612-00002  *Delineator (Type I1) 66. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0390 612-00003  *Delineator (Type I11) 18. 000 4. 000
EACH 0. 000 0. 00
25. 00000 4.000 100. 00
0395 614-00011 *Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 614-00012 *Sign Panel (Cass I1) 85. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0405 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 10. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0420 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0425 614-80385 *Runble Strip 28, 360. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0430 624-27018 *18 I nch Drainage Pipe (Cass 7) 56. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0435 624-27024 *24 Inch Drainage Pipe (Qass 7) 148. 000 77.000
LF 0. 000 0. 00
90. 00000 77.000 6, 930. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18618- BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 624-27036 *36 Inch Drainage Pipe (Qass 7) 497. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 330
LS 0. 000 0. 00
50, 500. 00000 0. 330 16, 665. 00
0450 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0455 626- 00000 *Mobi | i zat i on 1. 000 0. 457
LS 0. 000 0. 00
591, 000. 00000 0. 457 270, 087. 00
0460 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
12, 500. 00000 0. 400 5, 000. 00
0465 627-00005 *Epoxy Pavement Mar ki ng 328. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0470 627-00011 *Pavement Marki ng Paint (\Waterborne) 650. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0475 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 675. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0480 630- 00000 *Fl aggi ng 4, 000. 000 1, 202. 250
HOUR 0. 000 0. 00
21. 00000 1, 202. 250 25, 247. 25
0485 630- 00007 *Traffic Control Inspection 60. 000 42.000
DAY 0. 000 0. 00
210. 00000 42. 000 8, 820. 00
0490 630-00012 *Traffic Control Managenent 180. 000 49. 000
DAY 0. 000 0. 00
650. 00000 49. 000 31, 850. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630- 80305 *Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 4. 000
EACH 0. 000 0. 00
22. 00000 4. 000 88. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 17.000
EACH 0. 000 0. 00
33. 00000 17. 000 561. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0520 630-80344 *Construction Traffic Sign (Special) 70. 000 25. 000
SF 0. 000 0. 00
13. 00000 25. 000 325. 00
0525 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4,900. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 17. 000
EACH 0. 000 0. 00
5. 50000 17. 000 93.50
0540 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 3, 940. 000 751. 000
LF 0. 000 0. 00

60. 00000 751. 000 45, 060. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18618-BI D ESTI MATE RUN
PRQJECT: NH1602- 133 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOMNCE Concrete Barrier in Yard 2,897. 000
LF 0. 000 0. 00
26. 00000 2,897.000 75, 322. 00
0550 630- 80380 *Traffic Cone 300. 000 22.500
EACH 0. 000 0. 00
1. 10000 22.500 24.75
0555 630-85011 *| npact Attenuator (Tenporary) 640. 000 92. 500
DAY 0. 000 0. 00
5. 50000 92. 500 508. 75
0560 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 10. 090
FA 0. 000 0. 00
1. 00000 10. 090 10. 09
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 98, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 138, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70025 F/' A Quality Incentive Paynent 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 FIA Uilities 50, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18618-BI D ESTI MATE RUN 04/ 08/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0004 09:12: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0605 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6,298,041.35% 53,442.00 % 833, 629. 31
CAT NO0300 wall P-08-A

0610 206- 00000 Structure Excavation 3, 827. 000 3, 827. 000
CcY 0. 000 0.00
7.50000 3, 827. 000 28, 702.50
0615 206-00100 *Structure Backfill (O ass 1) 1, 379. 000 1,114. 000
CcY 0. 000 0. 00
30. 00000 1, 114. 000 33, 420. 00
0620 206- 00360 *Mechani cal Rei nforcement of Soil 749. 000 749. 000
CcY 0. 000 0.00
50. 00000 749. 000 37, 450. 00
0625 420-00000 *Ceonenbr ane 594. 000 523. 000
SY 0. 000 0. 00
25. 00000 523. 000 13, 075. 00
0630 504-04420 *Precast Panel Facing 2,492. 000 2,139. 000
SF 0. 000 0. 00
55. 00000 2,139. 000 117, 645. 00
0635 506-00212 R prap (12 Inch) 2.000 0. 000
CcY 0. 000 0.00
100. 00000 0. 000 0. 00
0640 601-03000 *Concrete dass D 37. 000 12. 600
CcY 0. 000 0. 00
350. 00000 12. 600 4,410. 00
0645 601-40300 *Structural Concrete Coating 403. 000 0. 000
SY 0. 000 0. 00

38. 00000 0. 000 0.00



CONTI D C18618

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 18618- BI D ESTI MATE RUN 04/ 08/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0004 09: 12: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 wall P-08-A
0650 602-00020 Rei nforcing Steel (Epoxy Coated) 2,763. 000 141. 000
LB 0. 000 0. 00
1. 00000 141. 000 141. 00
0655 606- 00730 Quardrail Type 7 (Style CD 280. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 312,499.50 $ 0.00$  234,843.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0660 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 800. 00000 1. 000 25, 800. 00
0670 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
CAT 0400 CURRENT AMI  $ 85, 800. 00 $ 0.00$ 85, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 696, 340.85 $

53,442.00% 1, 154,272.81



